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PE 0603654N: JT Service Explosive Ordn Dev UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn Dev

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 507.261 34.773 21.384 18.260 -   18.260 41.524 38.263 33.914 34.599 Continuing Continuing

0377: JT Service Expl Ord Disp
System

330.451 15.470 10.197 6.077 -   6.077 15.198 13.665 11.650 11.889 Continuing Continuing

1317: EOD Diving System 100.867 2.585 2.050 2.612 -   2.612 5.528 5.119 4.498 4.588 Continuing Continuing

4023: VSW MCM/Force
Protection UUV

75.943 16.718 9.137 9.571 -   9.571 20.798 19.479 17.766 18.122 Continuing Continuing

A. Mission Description and Budget Item Justification
This is a Joint Service Program. This program provides for the development of Explosive Ordnance Disposal tools and equipment for use by all military services. The
responsibility is assigned to the Navy as single service manager, by Department of Defense Directive 5160.62 of 26 April 1989, for management of the Joint Service
Explosive Ordnance Disposal Research and Development Program. Proliferation of sophisticated types of foreign and domestic ordnance and Improvised Explosive
Devices necessitate a continuing development program to provide Explosive Ordnance Disposal personnel of all military services with the special equipment and tools
required to support this mission. This program also provides life support related equipment necessary to support the performance of Navy Explosive Ordnance Disposal
tasks underwater. This equipment must have inherently low acoustic and magnetic signatures in order to allow the Explosive Ordnance Disposal technician to safely
approach, render-safe and dispose of sea mines and other underwater ordnance. This program also provides force protection of all military services against Radio
Controlled Improvised Explosive Devices (RCIED) to prevent initiation. The Navy has been designated as DOD Executive Agent and Single Manager for Military Ground-
Based Counter Radio-Controlled Improvised Explosive Electronic Warfare (CREW) Technology by DOD Directive 5101.14 of 11 June 2007, requiring RDT&E to develop
capabilities that meet joint requirements.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 34.958 21.399 29.982 -   29.982
Current President's Budget 34.773 21.384 18.260 -   18.260
Total Adjustments -0.185 -0.015 -11.722 -   -11.722

• Congressional General Reductions -   -0.015
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.185 -  
• Program Adjustments -   -   1.044 -   1.044
• Rate/Misc Adjustments -   -   -12.766 -   -12.766
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn Dev

Change Summary Explanation
The FY 2016 funding request was reduced by $8.6 million to account for the availability of prior year execution balances.

Program Adjustments: FY16 $11.722M in Other Rate Adjustments.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

0377: JT Service Expl Ord Disp
System

330.451 15.470 10.197 6.077 -   6.077 15.198 13.665 11.650 11.889 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Provides Explosive Ordnance Disposal personnel of all military services with the specialized equipment and tools required to support their mission of detection/location,
identification, render-safe, recovery, field and laboratory evaluation, and disposal of unexploded ordnance (UXO) that is a threat to military operations, installations,
personnel, or material. UXO includes foreign and domestic, both conventional and non-conventional, including Improvised Explosive Devices (IEDs). High Fidelity
Weapons Mass Destruction performs detection and identification of hazardous materials contained in devices using radiological and biological means. Advanced EOD
Robot System (AEODRS) consists of multiple interoperable robot systems. The first class of robot and the architecture for the system will be developed first, then the
other classes of robots will be developed.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: EOD FUTURE RADIOGRAPHIC SYSTEMS (FRS) AND EOD DECISION SUPPORT SYSTEMS (DSS)
Articles:

FY 2014 Accomplishments:
Continued improvements to the JEOD Decision Support System (DSS) based upon user input, development
of the Future Radiographic Systems (FRS) and provide Analysis of Alternatives for warfighter initiated
improvements.
FY 2015 Plans:
Continue improvements to the JEOD Decision Support System (DSS) based on prioritized user input, and
provide Analysis of Alternatives for warfighter initiated improvements.
FY 2016 Base Plans:
Continue limited improvements to JEOD Decision Support System (DSS) based on user input, provide Analysis
of Alternatives for warfighter initiated improvements and conduct procurement, testing and evaluation of potential
commercial non-development items (CNDI) meeting EOD warfighter needs.
FY 2016 OCO Plans:
N/A

5.227
-  

1.762
-  

1.643
-  

-  
-  

1.643
-  

Title: HIGH FIDELITY WEAPONS MASS DESTRUCTION  (WMD) IDENTIFICATION AND DETECTION
Articles:

0.610
-  

-  
-  

-  
-  

-  
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

FY 2014 Accomplishments:
Continued to develop Weapons Mass Destruction (WMD) family of systems focused on development of the
Explosives Identification Kit (ID).
FY 2015 Plans:
Evaluate WMD & Detection subsystems maturity for integration into single system to meet requirements.
FY 2016 Base Plans:
N/A
FY 2016 OCO Plans:
N/A
Title: EOD ROBOTICS

Articles:
FY 2014 Accomplishments:
Continued development of Advanced EOD Robotic Systems Increments 1,2 and 3 to fill capability gap and to
replace existing EOD Robotic Platforms.
FY 2015 Plans:
Expand Advanced EOD Robotics Increment 1 architecture for use in Increments 2 & 3 resulting in prototype
development and testing.
FY 2016 Base Plans:
Conduct development and test of Advanced EOD Robotics System Increments 1 first articles. Continue
development of Advanced EOD Robotics System Increments 2 only.
FY 2016 OCO Plans:
N/A

8.633
-  

7.435
-  

4.234
-  

-  
-  

4.234
-  

Title: TCM AN/PLT-XXX SYSTEMS
Articles:

FY 2014 Accomplishments:
Continued upgrades to EOD TCM loadsets to account for continually changing threats.
FY 2015 Plans:

1.000
-  

1.000
-  

0.200
-  

-  
-  

0.200
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Development of loadsets beyond current threater. Upgrade current theater loadsets to remain current with
continually changing threats.
FY 2016 Base Plans:
Continue limited loadset upgrades for fielded EOD TCM systems to remain current with continually changing
threats.
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 15.470 10.197 6.077 -   6.077

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPN/5509: EOD

Equipment (VN075)
8.080 -   12.712 -   12.712 18.655 6.721 9.050 9.360   -     74.381

Remarks

D. Acquisition Strategy
Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes acquisition strategies of
the most cost-effective solution over the subprojects' life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including
modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive and when
feasible, production options are included.

E. Performance Metrics
Processed 35 Joint Service EOD Decision Support System (DSS) change requests resulting in the release of 3718 Mobile Field Kit and Publication Suite Software
copies to the Joint Services including USN.  Completed TCM, AN/PLT-5 loadset upgrade for EOD use in-theatre based upon new IED/UXO threats seen during
operations. Released AEODRS Increment 1 request for proposal (RFP). FRS first article acceptance and achieved full rate production. Completed ECPs to increase
MTRS MK2 capability (added 360 degree camera and -universal real-time data & display (UDAD) kit, vision and fast pan & tilt camera and replaced existing data radio
with suitable for rest of world. Completed AoA for Advanced Ordnance Locator.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development WR EODTD : Indian

Head, MD 142.193 7.704 Oct 2013 5.684 Oct 2014 2.977 Oct 2015 -   2.977 Continuing Continuing Continuing

Software Development WR EODTD : Indian
Head, MD 25.234 2.700 Oct 2013 1.528 Oct 2014 1.000 Oct 2015 -   1.000 Continuing Continuing Continuing

ILS WR EODTD : Indiah
Head, MD 47.090 1.000 Oct 2013 0.500 Oct 2014 0.450 Oct 2015 -   0.450 Continuing Continuing Continuing

Subtotal 214.517 11.404 7.712 4.427 -   4.427   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support C/CPFF ITT : Arlington, VA 6.997 0.436 Oct 2013 0.500 Oct 2014 0.250 Oct 2015 -   0.250 Continuing Continuing Continuing

Subtotal 6.997 0.436 0.500 0.250 -   0.250   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR EODTD : Indian

Head, MD 72.849 2.630 Oct 2013 1.000 Oct 2014 0.600 Oct 2015 -   0.600 Continuing Continuing Continuing

Operation Test &
Evaluation WR EODTD : Indian

Head, MD 10.483 0.500 Oct 2013 0.500 Oct 2014 0.500 Oct 2015 -   0.500 Continuing Continuing Continuing

Subtotal 83.332 3.130 1.500 1.100 -   1.100   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Manangement
Support WR EODTD : Indian

Head, MD 9.153 0.500 Oct 2013 0.485 Oct 2014 0.300 Oct 2015 -   0.300 Continuing Continuing Continuing

Miscellaneous WR EODTD : Indian
Head, MD 16.452 -   Oct 2013 -   Oct 2014 -   -   -   Continuing Continuing Continuing

Subtotal 25.605 0.500 0.485 0.300 -   0.300   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 330.451 15.470 10.197 6.077 -   6.077   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0377
Title: EOD DECISION SUPPORT SYSTEM 1 2014 4 2020
DSS Continous Improvement 1 2014 4 2020
Title: ELECTRONIC SAFE/ARM FUZE - IED/UXO 1 2014 4 2014
Technology Evaluation & Development 1 2014 4 2014
Title: TCM, AN/PLT-XXX (CLASSIFIED III) 1 2014 4 2020
AN/PLT-XXX Continous Improvement 1 2014 4 2020
Title: EOD FUTURE RADIOGRAPHIC SYSTEM 1 2014 4 2015
Production 1 2014 4 2015
Increment I (DEV) 1 2014 4 2014
Increment I (TEST) 2 2014 1 2015
Title: JS EOD WMD 1 2014 4 2020
Research 1 2014 4 2014
WMD Testing 1 2014 4 2014
Procurement 3 2014 2 2015
Increment I (RESEARCH/TESTING) 1 2014 4 2020
Increment I (PROD READNESS MODEL) 1 2019 4 2020
Title: ADVANCED EOD ROBOT SYSTEM 1 2014 4 2020
Testing (#1) 1 2014 3 2016
Production Decision (INCREMENT #1) 4 2016 4 2016
Development (INCREMENT # 2 & 3) 1 2014 3 2019
Testing (INCREMENT # 2 & 3) 2 2016 3 2019
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
0377 / JT Service Expl Ord Disp System

Start End
Events by Sub Project Quarter Year Quarter Year

Production (INCREMENT 1, 2 & 3) 4 2016 4 2020
Continous Improvement 3 1 2017 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

1317: EOD Diving System 100.867 2.585 2.050 2.612 -   2.612 5.528 5.119 4.498 4.588 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Provides for development of Diver Safety/Life Support Equipment, Advanced Diver Integrated Sensors and Advanced Firing Systems to support Navy Explosive
Ordnance Disposal (EOD) underwater operations and Expeditionary MCM Company establishment by US Fleet Forces Command. The equipment must have inherently
low acoustic and magnetic signatures in order to allow the EOD divers to safely approach, render-safe, recover, exploit, and dispose of underwater explosive threats to
include sea mines, limpet mines, underwater improvised explosive devices, and unexploded ordnance.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: DIVER SAFETY & LIFE SUPPORT SYSTEMS
Articles:

Description: Diver Safety & Life Support Systems: Develop diver safety tools to include more capable life
support systems for EOD, and Mobile Diving & Salvage Units (MDSU) operations. Specific tools include but are
not limited to Underwater Breathing Apparatus (UBA), specialized dive masks, heads-up displays, emergency
life support systems and the ability to train divers and to evaluate Mine Countermeasures (MCM)/Explosive
Ordnance Disposal (EOD) tools, tactics and procedures with regard to influence cleanliness against sea mines
both at home and in controlled threat areas prior to commencing EOD operations.

FY 2014 Accomplishments:
Continued the EOD UBA AoA acquisition efforts to develop, test, and field future Expeditionary Mine
Countermeasures (EUMCM) systems in accordance with approved OPNAV requirements.
FY 2015 Plans:
Continue EOD UBA acquisition initiative and develop improvements to Mine Warfare EOD Training and
Readiness Evaluation Systems (METRES) tool set.
FY 2016 Base Plans:
Enter engineering and manufacturing development phase in progressing towards a production decision.
Continue development, testing and evaluation of METRES product improvements.
FY 2016 OCO Plans:

1.056
-  

1.600
-  

2.362
-  

-  
-  

2.362
-  
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Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

N/A
Title: ADVANCED DIVER INTEGRATED SENSORS

Articles:
Description: Develop Advanced Diver Integrated Sensors equipment to enhance EOD and MDSU ability to
detect, access, neutralize and gather intelligence on underwater targets of interest. Requirements include Diver
Hull Inspection Navigation System (DHINS) and improvements to the Underwater Imaging System (UIS).

FY 2014 Accomplishments:
Continued CIP integration with DHINS.  Prepared documentation for initiation of UIS product improvement
drawing on results of (AOA) conducted in FY13.
FY 2015 Plans:
Enter into risk reduction phase for the development of the next generation Advanced Integrated Sensor System
for EOD divers as a replacement of the UIS. Continue CIP integration with DHINS.
FY 2016 Base Plans:
Initiate acquisition program for the next generation Advanced Integrated Sensor System for Expeditionary MCM
forces.
FY 2016 OCO Plans:
N/A

0.901
-  

0.399
-  

0.200
-  

-  
-  

0.200
-  

Title: ADVANCED FIRING SYSTEM
Articles:

Description: Develops product improvements to existing systems for below and above water neutralization of
underwater threats to support EOD and MDSU operations.

FY 2014 Accomplishments:
Continued development, testing and evaluation of miniaturized Acoustic Firing Control Transmitter (AFCT).
FY 2015 Plans:
Begin fielding miniaturized AFCT to meet approved inventory objectives.  Analyze and develop alternatives for
improvement to acoustic firing device (AFD) receivers.
FY 2016 Base Plans:

0.628
-  

0.051
-  

0.050
-  

-  
-  

0.050
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Complete testing, evaluation and fielding of AFCTs, and begin development and testing of product improvement
to AFD receiver subsystems.
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 2.585 2.050 2.612 -   2.612

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPN/0977a: Underwater EOD
Program (Cost Code UQ034)

4.588 1.000 1.000 -   1.000 2.180 1.540 2.000 1.785   -     34.250

• OPN/0977b: UW EOD (UQ036) 2.000 -   0.338 -   0.338 1.650 0.805 2.500 8.410   -     16.903
Remarks

D. Acquisition Strategy
Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new sub-projects. The AOA addresses and emphasizes acquisition strategies of
the most cost-effective solution over the sub-projects life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including
modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive and when
feasible, production options are included.

E. Performance Metrics
Research and Develop technologies for the design of Diver Safety Systems, Advanced Diver Integrated Sensors and Advanced Underwater Firing Systems used to
render safe, recover, exploit, and dispose of sea limpet mines and unexploded ordnance.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development WR EODTECHDIV : IH,

MD 40.612 0.654 Oct 2013 0.470 Oct 2014 0.467 Oct 2015 -   0.467 Continuing Continuing Continuing

Software Development WR EODTECHDIV : IH
MD 4.299 0.218 Oct 2013 0.250 Oct 2014 0.689 Oct 2015 -   0.689 Continuing Continuing Continuing

Systems Engineering WR EODTECHDIV : IH
MD 8.228 -   -   -   -   -     -     8.228   -    

ILS WR EODTECHDIV : IH
MD 11.916 -   -   -   -   -     -     11.916   -    

Systems Engineering WR NSWC : Panama
City 1.537 0.191 Oct 2013 0.200 Oct 2014 0.300 Oct 2015 -   0.300 Continuing Continuing Continuing

Systems Engineering WR SPAWAR : San
Diego 2.881 0.381 Oct 2013 0.192 Oct 2014 0.180 Oct 2015 -   0.180 Continuing Continuing Continuing

Subtotal 69.473 1.444 1.112 1.636 -   1.636   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support1 C/CPFF ITT : Arlington VA 3.537 -   -   -   -   -     -     3.537   -    

Program Management
Support2 C/CPFF ITT : Arlington VA 3.150 0.221 Oct 2013 0.250 Oct 2014 0.250 Oct 2015 -   0.250 Continuing Continuing Continuing

Integrated Logistics
Support WR Not Specified : Not

Specified 0.000 -   -   -   -   -     -       -       -    

Configuration Management WR Not Specified : Not
Specified 0.000 -   -   -   -   -     -       -       -    

Technical Data WR Not Specified : Not
Specified 0.000 -   -   -   -   -     -       -       -    

GFE WR Not Specified : Not
Specified 0.000 -   -   -   -   -     -       -       -    

Award Fees WR Not Specified : Not
Specified 0.000 -   -   -   -   -     -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 6.687 0.221 0.250 0.250 -   0.250   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Test &
Evaluation WR EODTECHDIV : IH

MD 6.914 0.572 Oct 2013 0.356 Oct 2014 0.338 Oct 2015 -   0.338 Continuing Continuing Continuing

Operational Test &
Evaluation WR EODTECHDIV : IH

MD 1.560 -   -   -   -   -     -     1.560   -    

Subtotal 8.474 0.572 0.356 0.338 -   0.338   -       -       -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support WR EODTECHDIV : IH

MD 9.373 0.252 Oct 2013 0.332 Oct 2014 0.328 Oct 2015 -   0.328   -     10.285   -    

Miscellaneous WR NSWC, Activities :
Not Specified 6.847 0.096 Oct 2013 -   Oct 2014 0.060 Oct 2015 -   0.060   -     7.003   -    

Acquisition Workforce
Fund Various Various : Various 0.013 -   -   -   -   -     -     0.013   -    

Subtotal 16.233 0.348 0.332 0.388 -   0.388 -   17.301   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 100.867 2.585 2.050 2.612 -   2.612   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 4

R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
1317 / EOD Diving System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1317
Title: ADVANCED FIRING SYSTEMS 1 2019 4 2019
Systems Integration/Testing (Continue) 1 2014 2 2014
Production Decision/ECP Approval 1/2 2 2014 2 2014
Production/Fleet Retrofit 1 3 2014 2 2015
Production/Fleet Retrofit 2 3 2015 2 2018
Title: DIVER SAFETY & LIFE SUPPORT 1 2019 4 2019
Systems Integration/Testing 1 2014 4 2014
System Integration/Testing (Continue) 1 2015 4 2018
"Production Decision/ECP Approval 1" 1 2014 1 2014
"Production Decision/ECP Approval 2" 4 2015 4 2015
Production Decision/ECP Approval 3 2 2018 2 2018
Production/Fleet Retrofit (1,2,3) 2 2014 2 2020
Title: ADVANCED DIVER INTEGRATED SENSORS 1 2019 4 2019
Production Decision/ECP Approval 1 1 2014 1 2014
Production/Fleet Retrofit 1 2 2014 4 2015
Production Decision/ECP Approval 2 1 2017 1 2017
Production/Fleet Retrofit 2 2 2017 4 2018
Development 1 2015 3 2017
Testing 2 2017 3 2018
Production Decision 1 2015 1 2015
Production 1 2019 4 2020
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

4023: VSW MCM/Force
Protection UUV

75.943 16.718 9.137 9.571 -   9.571 20.798 19.479 17.766 18.122 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Provides for development of affordable expeditionary, unmanned underwater systems to support Navy Expeditionary forces including Explosive Ordnance (EOD). Mobile
Diving and Salvage Units, and Shallow Water (SW), Very Shallow Water (VSW) and Underwater Mine Countermeasures (UMCM) mission operations.  The equipment
must be highly portable in order to support the Navy EOD technician to safely approach, render safe, recover, exploit and dispose of underwater explosive threats to
include sea mines, limpet mines and unexploded ordnance.  Provides support for the Navy's high priority missions of Maritime Homeland Defense, MCM, including
clandestine reconnaissance and mine clearance in support of amphibious operations.  Development of Expeditionary UUV systems to support localization render-safe
and detailed intelligence gathering of UXO including Underwater Improvised Explosive Devices.  This project supports CNO N957 MCM UUV Roadmap.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: VSW MCM/Force Protection UUV
Articles:

Description: This program supports development, testing and Fleet approval for evolving generations of
affordable, expeditionary Unmanned Underwater Vehicles (UUV), support equipment, and Common Operator
Interface Navy (COIN) systems to address validated requirements in support of Expeditionary SW and VSW
UMCM mission areas. Mission areas include: open and confined areas, hulls, piers and pilings to search,
classify, map, re-acquire, identify, and neutralize sea and limpet mines and underwater improvised explosive
devices.

FY 2014 Accomplishments:
FY14 plans leveraged prior UOES testing and ONR Science and Technology (S&T) investments in standoff
neutralization capabilities to prepare for initiation of a 1st increment of UUV-Neutralization (UUV-N program)
to counter naval mines and other underwater explosive threats.  Developed Joint Capability Integration
Development System (JCIDS) documentation as required to support future improvements.  Continued to
enhance the MK 18 MOD 2 MCM UUV's and the MK 19 MOD 0 HULS with pre-planned product improvements
to meet approved OPNAV operational requirements. UOES and RCT&E were used to validate operational
capabilities.
FY 2015 Plans:

16.718
-  

9.137
-  

9.571
-  

-  
-  

9.571
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Continue to develop, test and evaluate mature technology solutions to support integration into block upgrades
via ECP retrofits to fielded MK 18 MOD 1 UUV and HULS, and to development and execution of MK 18 MOD
2 UUV systems capability increments, and Neutralization systems.  Plan and execute structured UOES and
requirements compliance testing and evaluation associated with program execution (RCT&E) to evaluate
effectiveness, supportability and suitability of prototype block upgrade retrofit kits.
FY 2016 Base Plans:
Continue testing evaluation, fielding and installation of MK 18 MOD 1 and MOD 2 UUV Systems to meet
US Fleet Forces Command inventory objectives in support of the Expeditionary MCM Company capability
establishment. Continue testing and evaluation of MK 18 UUV family of systems (FoS) capability increments
and HULS ECP product improvements.  Initiate acquisition of Expeditionary UUV Neutralization System (EUNS)
program to develop standoff explosives threat object investigation, assessment, neutralization and battle
damage assessment capabilities.
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 16.718 9.137 9.571 -   9.571

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPN/0977: Underwater EOD
Program (Cost Code UQ034)

14.400 41.362 33.706 -   33.706 12.296 31.204 28.471 23.493   -     215.152

Remarks

D. Acquisition Strategy
Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new sub-projects. The AOA addresses and emphasizes acquisitions strategies of
the most cost-effective solution over the sub-projects' life -cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including
modifications), non-developmental item (including modifications), and lastly, developmental programs. Contracting for RDT&E, if required is always competitive and
when feasible, production options are included.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

This ongoing program capitalizes on a User Operational Evaluation System (UOES) effort involving Fleet operators engaged in tactical experimentation with prototype
UUVs prior to fielding baseline systems and capability improvement package increments. These UUV operators also participate in detailed requirements analyses
and definition. Operational capabilities with UUV have been realized at designated operational units, with a competitive acquisition strategy. The addition of enhanced
capabilities through an evolutionary acquisition approach to the UUV toolbox is programmed for delivery in accordance with approved CNO requirements and ONR
TTAs. Further improvements to the toolbox to add basic mine and underwater explosive threats neutralization capabilities will be pursued.

E. Performance Metrics
Research and Develop technologies for the design of Unmanned Underwater Systems to provide enhanced fleet capabilities to locate, classify, identify, assess,
neutralize and conduct post-neutralization battle damage assessment/verification ofd mines and unexploded ordnance.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development WR Multiple Activites :

Not Specified 11.759 4.227 Oct 2013 1.896 Oct 2014 2.017 Oct 2015 -   2.017   -     19.899   -    

Systems Engineering WR NSWC, Activities :
Not Specified 6.093 4.004 Oct 2013 1.615 Oct 2014 1.912 Oct 2015 -   1.912   -     13.624   -    

Primary Hardware
Development WR EODTECHDIV : IH,

MD 16.238 -   -   -   -   -   Continuing Continuing Continuing

Systems Engineering WR EODTECHDIV : IH,
MD 15.144 2.893 Oct 2013 2.064 Oct 2014 2.051 Oct 2015 -   2.051 Continuing Continuing Continuing

Subtotal 49.234 11.124 5.575 5.980 -   5.980   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Support C/CPFF ITT : ARLINGTON,
VA 4.523 0.505 Oct 2013 0.355 Oct 2014 0.315 Oct 2015 -   0.315 Continuing Continuing Continuing

Subtotal 4.523 0.505 0.355 0.315 -   0.315   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Multiple Activities :

Not Specified 7.106 3.037 Oct 2013 1.800 Oct 2014 1.684 Oct 2015 -   1.684   -     13.627   -    

Operational Test &
Evaluation WR NSWC, Activities :

Not Specified 1.100 0.748 Oct 2013 0.544 Oct 2014 0.763 Oct 2015 -   0.763   -     3.155   -    

Developmental Test &
Evaluation WR EODTECHDIV : IH,

MD 7.446 0.617 Oct 2013 0.456 Oct 2014 0.529 Oct 2015 -   0.529 Continuing Continuing Continuing

Operational Test &
Evaluation WR EODTECHDIV : IH,

MD 1.424 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 17.076 4.402 2.800 2.976 -   2.976   -       -       -    
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support WR EODTECHDIV : IH,

MD 3.016 0.460 Oct 2013 0.407 Oct 2014 0.200 Oct 2015 -   0.200 Continuing Continuing Continuing

Miscellaneous WR NSWC, Activities :
Not Specified 2.076 0.227 Oct 2013 -   Oct 2014 0.100 Oct 2015 -   0.100 Continuing Continuing Continuing

DAWDF Various Not Specified : Not
Specified 0.018 -   -   -   -   -     -     0.018   -    

Subtotal 5.110 0.687 0.407 0.300 -   0.300   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 75.943 16.718 9.137 9.571 -   9.571   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4023
3RD GENERATION (NEUTRALIZATION) 1 2014 4 2020
Development 1 2014 2 2017
Testing Final 1 2 2017 2 2020
Production Decision (Limited) 1 2 2020 2 2020
Title: 4th GENERATION (SEARCH-CLASSIFY & ID) 1 2014 4 2020
Systems Integration/Testing (1,2,and 3) 1 2014 2 2020
Production/Retrofit/Decision 1 1 2014 1 2014
Production/Retrofit Decision 2 2 2015 2 2015
Production/Retrofit Decision 3 3 2018 3 2018
Production/Fleet Retrofit (1,2,and 3) 2 2014 1 2018
5th GENERATION (SEARCH, CLASSIFY & ID, IN COMPLEX MCM ENVIRONMENTS 1 2014 4 2020
Systems Integration/Testing (1,2,3) 2 2014 3 2020
Production Retrofit/Decision 1 2 2016 2 2016
Production Retrofit/Decision 2 2 2019 2 2019
Production/Fleet Retrofit (1 and 2) 1 2014 4 2020
Title: HULS 1 2014 4 2020
UOES Operational Eval System 1 2014 4 2018
Preliminary Engineering Change Proposal (PECP) - 1 1 2014 2 2014
Production Retrofit Decision 1 2 2014 2 2014
ECP/Fleet Retrofits - 1 3 2014 4 2016
Preliminary Engineering Change Proposal (PECP) - 2 4 2014 4 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603654N / JT Service Explosive Ordn
Dev

Project (Number/Name)
4023 / VSW MCM/Force Protection UUV

Start End
Events by Sub Project Quarter Year Quarter Year

Retrofit Production Decision 2 1 2017 1 2017
ECP/Fleet Retrofits - 2 1 2017 4 2018
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                         Provides Explosive Ordnance Disposal personnel of all military services with the specialized equipment and tools required to support their mission of detection/location, identification, render-safe, recovery, field and laboratory evaluation, and disposal of unexploded ordnance (UXO) that is a threat to military operations, installations, personnel, or material. UXO includes foreign and domestic, both conventional and non-conventional, including Improvised Explosive Devices (IEDs). High Fidelity Weapons Mass Destruction performs detection and identification of hazardous materials contained in devices using radiological and biological means. Advanced EOD Robot System (AEODRS) consists of multiple interoperable robot systems. The first class of robot and the architecture for the system will be developed first, then the other classes of robots will be developed.
                         
                             
                                 EOD FUTURE RADIOGRAPHIC SYSTEMS (FRS) AND EOD DECISION SUPPORT SYSTEMS (DSS)
                                 
                                     
                                         5.227
                                         0
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                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         Continue limited loadset upgrades for fielded EOD TCM systems to remain current with continually changing threats.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 OPN/5509
                                 EOD Equipment (VN075)
                                 
                                     8.080
                                     0.000
                                     12.712
                                     12.712
                                     18.655
                                     6.721
                                     9.050
                                     9.360
                                     0.000
                                     74.381
                                
                            
                        
                         Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes acquisition strategies of the most cost-effective solution over the subprojects' life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive and when feasible, production options are included.
                         Processed 35 Joint Service EOD Decision Support System (DSS) change requests resulting in the release of 3718 Mobile Field Kit and Publication Suite Software copies to the Joint Services including USN.  Completed TCM, AN/PLT-5 loadset upgrade for EOD use in-theatre based upon new IED/UXO threats seen during operations. Released AEODRS Increment 1 request for proposal (RFP). FRS first article acceptance and achieved full rate production. Completed ECPs to increase MTRS MK2 capability (added 360 degree camera and -universal real-time data & display (UDAD) kit, vision and fast pan & tilt camera and replaced existing data radio with suitable for rest of world. Completed AoA for Advanced Ordnance Locator.
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                                                 2013-10
                                            
                                             
                                                 0.500
                                                 2014-10
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         ITT
                                         Arlington, VA
                                         
                                             6.997
                                             
                                                 0.436
                                                 2013-10
                                            
                                             
                                                 0.500
                                                 2014-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         EODTD
                                         Indian Head, MD
                                         
                                             72.849
                                             
                                                 2.630
                                                 2013-10
                                            
                                             
                                                 1.000
                                                 2014-10
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operation Test & Evaluation
                                         WR
                                         EODTD
                                         Indian Head, MD
                                         
                                             10.483
                                             
                                                 0.500
                                                 2013-10
                                            
                                             
                                                 0.500
                                                 2014-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Manangement Support
                                         WR
                                         EODTD
                                         Indian Head, MD
                                         
                                             9.153
                                             
                                                 0.500
                                                 2013-10
                                            
                                             
                                                 0.485
                                                 2014-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous
                                         WR
                                         EODTD
                                         Indian Head, MD
                                         
                                             16.452
                                             
                                                 0.000
                                                 2013-10
                                            
                                             
                                                 0.000
                                                 2014-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2016PB_0603654N_0377_FILE1.GIF
                        
                    
                     
                         
                             
                                 Proj 0377
                                 
                                     
                                         Title: EOD DECISION SUPPORT SYSTEM
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         DSS Continous Improvement
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Title: ELECTRONIC SAFE/ARM FUZE - IED/UXO
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Technology Evaluation & Development
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Title: TCM, AN/PLT-XXX (CLASSIFIED III)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         AN/PLT-XXX Continous Improvement
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Title: EOD FUTURE RADIOGRAPHIC SYSTEM
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Increment I (DEV)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Increment I (TEST)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Title: JS EOD WMD
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Research
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         WMD Testing
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Procurement
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Increment I (RESEARCH/TESTING)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Increment I (PROD READNESS MODEL)
                                         
                                             
                                                 1
                                                 2019
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Title: ADVANCED EOD ROBOT SYSTEM
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Testing (#1)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Decision (INCREMENT #1)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Development (INCREMENT # 2 & 3)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2019
                                            
                                        
                                    
                                     
                                         Testing (INCREMENT # 2 & 3)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 3
                                                 2019
                                            
                                        
                                    
                                     
                                         Production (INCREMENT 1, 2 & 3)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Continous Improvement 3
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1317
                     EOD Diving System
                     
                         100.867
                         2.585
                         2.050
                         2.612
                         2.612
                         5.528
                         5.119
                         4.498
                         4.588
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides for development of Diver Safety/Life Support Equipment, Advanced Diver Integrated Sensors and Advanced Firing Systems to support Navy Explosive Ordnance Disposal (EOD) underwater operations and Expeditionary MCM Company establishment by US Fleet Forces Command. The equipment must have inherently low acoustic and magnetic signatures in order to allow the EOD divers to safely approach, render-safe, recover, exploit, and dispose of underwater explosive threats to include sea mines, limpet mines, underwater improvised explosive devices, and unexploded ordnance.
                         
                             
                                 DIVER SAFETY & LIFE SUPPORT SYSTEMS
                                 Diver Safety & Life Support Systems: Develop diver safety tools to include more capable life support systems for EOD, and Mobile Diving & Salvage Units (MDSU) operations. Specific tools include but are not limited to Underwater Breathing Apparatus (UBA), specialized dive masks, heads-up displays, emergency life support systems and the ability to train divers and to evaluate Mine Countermeasures (MCM)/Explosive Ordnance Disposal (EOD) tools, tactics and procedures with regard to influence cleanliness against sea mines both at home and in controlled threat areas prior to commencing EOD operations.
                                 
                                     
                                         1.056
                                         0
                                         Continued the EOD UBA AoA acquisition efforts to develop, test, and field future Expeditionary Mine Countermeasures (EUMCM) systems in accordance with approved OPNAV requirements.
                                    
                                
                                 
                                     
                                         1.600
                                         0
                                         Continue EOD UBA acquisition initiative and develop improvements to Mine Warfare EOD Training and Readiness Evaluation Systems (METRES) tool set.
                                    
                                     
                                         2.362
                                         0
                                    
                                     
                                         2.362
                                         0
                                         Enter engineering and manufacturing development phase in progressing towards a production decision. Continue development, testing and evaluation of METRES product improvements.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 ADVANCED DIVER INTEGRATED SENSORS
                                 Develop Advanced Diver Integrated Sensors equipment to enhance EOD and MDSU ability to detect, access, neutralize and gather intelligence on underwater targets of interest. Requirements include Diver Hull Inspection Navigation System (DHINS) and improvements to the Underwater Imaging System (UIS).
                                 
                                     
                                         0.901
                                         0
                                         Continued CIP integration with DHINS.  Prepared documentation for initiation of UIS product improvement drawing on results of (AOA) conducted in FY13.
                                    
                                
                                 
                                     
                                         0.399
                                         0
                                         Enter into risk reduction phase for the development of the next generation Advanced Integrated Sensor System for EOD divers as a replacement of the UIS. Continue CIP integration with DHINS.
                                    
                                     
                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         Initiate acquisition program for the next generation Advanced Integrated Sensor System for Expeditionary MCM forces.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 ADVANCED FIRING SYSTEM
                                 Develops product improvements to existing systems for below and above water neutralization of underwater threats to support EOD and MDSU operations.
                                 
                                     
                                         0.628
                                         0
                                         Continued development, testing and evaluation of miniaturized Acoustic Firing Control Transmitter (AFCT).
                                    
                                
                                 
                                     
                                         0.051
                                         0
                                         Begin fielding miniaturized AFCT to meet approved inventory objectives.  Analyze and develop alternatives for improvement to acoustic firing device (AFD) receivers.
                                    
                                     
                                         0.050
                                         0
                                    
                                     
                                         0.050
                                         0
                                         Complete testing, evaluation and fielding of AFCTs, and begin development and testing of product improvement to AFD receiver subsystems.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 OPN/0977a
                                 Underwater EOD Program  (Cost Code UQ034)
                                 
                                     4.588
                                     1.000
                                     1.000
                                     1.000
                                     2.180
                                     1.540
                                     2.000
                                     1.785
                                     0.000
                                     34.250
                                
                            
                             
                                 OPN/0977b
                                 UW EOD  (UQ036)
                                 
                                     2.000
                                     0.000
                                     0.338
                                     0.338
                                     1.650
                                     0.805
                                     2.500
                                     8.410
                                     0.000
                                     16.903
                                
                            
                        
                         Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new sub-projects. The AOA addresses and emphasizes acquisition strategies of the most cost-effective solution over the sub-projects life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive and when feasible, production options are included.
                         Research and Develop technologies for the design of Diver Safety Systems, Advanced Diver Integrated Sensors and Advanced Underwater Firing Systems used to render safe, recover, exploit, and dispose of sea limpet mines and unexploded ordnance.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         EODTECHDIV
                                         IH, MD
                                         
                                             40.612
                                             
                                                 0.654
                                                 2013-10
                                            
                                             
                                                 0.470
                                                 2014-10
                                            
                                             
                                                 0.467
                                            
                                             
                                                 0.467
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             4.299
                                             
                                                 0.218
                                                 2013-10
                                            
                                             
                                                 0.250
                                                 2014-10
                                            
                                             
                                                 0.689
                                            
                                             
                                                 0.689
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             8.228
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.228
                                        
                                    
                                     
                                         ILS
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             11.916
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.916
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         Panama City
                                         
                                             1.537
                                             
                                                 0.191
                                                 2013-10
                                            
                                             
                                                 0.200
                                                 2014-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SPAWAR
                                         San Diego
                                         
                                             2.881
                                             
                                                 0.381
                                                 2013-10
                                            
                                             
                                                 0.192
                                                 2014-10
                                            
                                             
                                                 0.180
                                            
                                             
                                                 0.180
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Management Support1
                                         C
                                         CPFF
                                         ITT
                                         Arlington VA
                                         
                                             3.537
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.537
                                        
                                    
                                     
                                         Program Management Support2
                                         C
                                         CPFF
                                         ITT
                                         Arlington VA
                                         
                                             3.150
                                             
                                                 0.221
                                                 2013-10
                                            
                                             
                                                 0.250
                                                 2014-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Configuration Management
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Technical Data
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         GFE
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Award Fees
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             6.914
                                             
                                                 0.572
                                                 2013-10
                                            
                                             
                                                 0.356
                                                 2014-10
                                            
                                             
                                                 0.338
                                            
                                             
                                                 0.338
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             1.560
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.560
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         EODTECHDIV
                                         IH MD
                                         
                                             9.373
                                             
                                                 0.252
                                                 2013-10
                                            
                                             
                                                 0.332
                                                 2014-10
                                            
                                             
                                                 0.328
                                            
                                             
                                                 0.328
                                                 2015-10
                                            
                                             0.000
                                             10.285
                                        
                                    
                                     
                                         Miscellaneous
                                         WR
                                         NSWC, Activities
                                         Not Specified
                                         
                                             6.847
                                             
                                                 0.096
                                                 2013-10
                                            
                                             
                                                 0.000
                                                 2014-10
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2015-10
                                            
                                             0.000
                                             7.003
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             0.013
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.013
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2016PB_0603654N_1317_FILE1.GIF
                        
                    
                     
                         
                             
                                 Proj 1317
                                 
                                     
                                         Title: ADVANCED FIRING SYSTEMS
                                         
                                             
                                                 1
                                                 2019
                                            
                                             
                                                 4
                                                 2019
                                            
                                        
                                    
                                     
                                         Systems Integration/Testing (Continue)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Decision/ECP Approval 1/2
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production/Fleet Retrofit  1
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production/Fleet Retrofit  2
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Title: DIVER SAFETY & LIFE SUPPORT
                                         
                                             
                                                 1
                                                 2019
                                            
                                             
                                                 4
                                                 2019
                                            
                                        
                                    
                                     
                                         Systems Integration/Testing
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Integration/Testing (Continue)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         "Production Decision/ECP Approval 1"
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         "Production Decision/ECP Approval 2"
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Decision/ECP Approval 3
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Production/Fleet Retrofit (1,2,3)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2020
                                            
                                        
                                    
                                     
                                         Title: ADVANCED DIVER INTEGRATED SENSORS
                                         
                                             
                                                 1
                                                 2019
                                            
                                             
                                                 4
                                                 2019
                                            
                                        
                                    
                                     
                                         Production Decision/ECP Approval 1
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production/Fleet Retrofit 1
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Decision/ECP Approval 2
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production/Fleet Retrofit 2
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Development
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Production Decision
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production
                                         
                                             
                                                 1
                                                 2019
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4023
                     VSW MCM/Force Protection UUV
                     
                         75.943
                         16.718
                         9.137
                         9.571
                         9.571
                         20.798
                         19.479
                         17.766
                         18.122
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides for development of affordable expeditionary, unmanned underwater systems to support Navy Expeditionary forces including Explosive Ordnance (EOD). Mobile Diving and Salvage Units, and Shallow Water (SW), Very Shallow Water (VSW) and Underwater Mine Countermeasures (UMCM) mission operations.  The equipment must be highly portable in order to support the Navy EOD technician to safely approach, render safe, recover, exploit and dispose of underwater explosive threats to include sea mines, limpet mines and unexploded ordnance.  Provides support for the Navy's high priority missions of Maritime Homeland Defense, MCM, including clandestine reconnaissance and mine clearance in support of amphibious operations.  Development of Expeditionary UUV systems to support localization render-safe and detailed intelligence gathering of UXO including Underwater Improvised Explosive Devices.  This project supports CNO N957 MCM UUV Roadmap.
                         
                             
                                 VSW MCM/Force Protection UUV
                                 This program supports development, testing and Fleet approval for evolving generations of affordable, expeditionary Unmanned Underwater Vehicles (UUV), support equipment, and Common Operator Interface Navy (COIN) systems to address validated requirements in support of Expeditionary SW and VSW UMCM mission areas. Mission areas include: open and confined areas, hulls, piers and pilings to search, classify, map, re-acquire, identify, and neutralize sea and limpet mines and underwater improvised explosive devices.
                                 
                                     
                                         16.718
                                         0
                                         FY14 plans leveraged prior UOES testing and ONR Science and Technology (S&T) investments in standoff neutralization capabilities to prepare for initiation of a 1st increment of UUV-Neutralization (UUV-N program) to counter naval mines and other underwater explosive threats.  Developed Joint Capability Integration Development System (JCIDS) documentation as required to support future improvements.  Continued to enhance the MK 18 MOD 2 MCM UUV's and the MK 19 MOD 0 HULS with pre-planned product improvements to meet approved OPNAV operational requirements. UOES and RCT&E were used to validate operational capabilities.
                                    
                                
                                 
                                     
                                         9.137
                                         0
                                         Continue to develop, test and evaluate mature technology solutions to support integration into block upgrades via ECP retrofits to fielded MK 18 MOD 1 UUV and HULS, and to development and execution of MK 18 MOD 2 UUV systems capability increments, and Neutralization systems.  Plan and execute structured UOES and requirements compliance testing and evaluation associated with program execution (RCT&E) to evaluate effectiveness, supportability and suitability of prototype block upgrade retrofit kits.
                                    
                                     
                                         9.571
                                         0
                                    
                                     
                                         9.571
                                         0
                                         Continue testing evaluation, fielding and installation of MK 18 MOD 1 and MOD 2 UUV Systems to meet US Fleet Forces Command inventory objectives in support of the Expeditionary MCM Company capability establishment. Continue testing and evaluation of MK 18 UUV family of systems (FoS) capability increments and HULS ECP product improvements.  Initiate acquisition of Expeditionary UUV Neutralization System (EUNS) program to develop standoff explosives threat object investigation, assessment, neutralization and battle damage assessment capabilities.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 OPN/0977
                                 Underwater EOD Program (Cost Code UQ034)
                                 
                                     14.400
                                     41.362
                                     33.706
                                     33.706
                                     12.296
                                     31.204
                                     28.471
                                     23.493
                                     0.000
                                     215.152
                                
                            
                        
                         Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new sub-projects. The AOA addresses and emphasizes acquisitions strategies of the most cost-effective solution over the sub-projects' life -cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial item (including
modifications), non-developmental item (including modifications), and lastly, developmental programs. Contracting for RDT&E, if required is always competitive and when feasible, production options are included.


This ongoing program capitalizes on a User Operational Evaluation System (UOES) effort involving Fleet operators engaged in tactical experimentation with prototype UUVs prior to fielding baseline systems and capability improvement package increments. These UUV operators also participate in detailed requirements analyses and definition. Operational capabilities with UUV have been realized at designated operational units, with a competitive acquisition strategy. The addition of enhanced capabilities through an evolutionary acquisition approach to the UUV toolbox is programmed for delivery in accordance with approved CNO requirements and ONR TTAs. Further improvements to the toolbox to add basic mine and underwater explosive threats neutralization capabilities will be pursued.
                         Research and Develop technologies for the design of Unmanned Underwater Systems to provide enhanced fleet capabilities to locate, classify, identify, assess, neutralize and conduct post-neutralization battle damage assessment/verification ofd mines and unexploded ordnance.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         Multiple Activites
                                         Not Specified
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